



**ENVIRONMENTAL
ENGINEERING
SERVICES, INC.**

Consulting Engineers

CONSTRUCTION FIELD REPORT

MONTH / YEAR: MAY 2017

DAY:

S	M	T	W	T	F	S
	8					

ARRIVAL TIME 7:00 Am

DEPARTURE TIME 8:30 Am

PROJECT Ellington Levee Force Main

JOB NO. 1405

CLIENT St. Charles Parish

CONTRACTOR Sealevel Construction

PROJECT MANAGER Donovan

WEATHER	CLEAR	PARTLY CLOUDY	OVER-CAST	RAIN	SNOW
TEMP	TO 32	32-50	50-70	70-85	85-UP
WIND	STILL	MODER	HIGH	REPORT NO.	
HUMIDITY	DRY	MODER	HUMID		

AVERAGE FIELD FORCE

NAME OF CONTRACTOR	SUPERVISOR	LABOR	REMARKS

EQUIPMENT AT THE SITE

CONSTRUCTION ACTIVITIES

NO ONE SHOULD VP @ SITE.

IT WAS DETERMINED THAT NO WORK WAS TAKING PLACE TODAY. SEALEVEL SHOULD CONTACT ME WHEN THEY ARE NOT GOING TO WORK

BY Elliott Maden TITLE Resident Project Rep

PAGE 1 OF 1

610 BELLE TERRE BLVD.
LAPACE, LA 70068

PHONE: (985) 653-0185 FAX: (985) 653-0182

CONSTRUCTION FIELD REPORT



**ENVIRONMENTAL
ENGINEERING
SERVICES, INC.**
Consulting Engineers

MONTH / YEAR: MAY 2017

DAY:

S	M	T	W	T	F	S
		9				

ARRIVAL TIME 7:30 AM

PROJECT Ellington Levee Force Main

DEPARTURE TIME 3:30 PM

JOB NO. 1405

CLIENT St. Charles Parish

CONTRACTOR Sealevel Construction

PROJECT MANAGER DONOVAN

WEATHER	CLEAR	PARTLY CLOUDY	OVER-CAST	RAIN	SNOW
TEMP	10-32	32-50	50-70	70-85	85-UP
WIND	STILL	MODER	HIGH	REPORT NO.	
HUMIDITY	DRY	MODER	HUMID		

AVERAGE FIELD FORCE

NAME OF CONTRACTOR	SUPERVISOR	LABOR	REMARKS
SEA LEVEL	CHRIS	4	

EQUIPMENT AT THE SITE

DEERE 135 D
BOB CAT E50
UTILITY TRAILER

CONSTRUCTION ACTIVITIES

OPEN CUT THE HOLE AND FABRICATED THE PIPE NECESSARY
TO MAKE THE TIE IN @ THE AERIAL CROSSING @
COUSIN'S PUMPING STATION. THE TIE IN WILL BE
DONE ON WEDNESDAY MORNING.
WE ALSO INSTALLED THE AIR RELEASE VALVE @ KENLOGG
PUMPING STATION.

BY Elliott Mader TITLE Resident Project Rep

PAGE 1 OF 1

610 BELLE TERRE BLVD.
LAPACE, LA 70068

PHONE: (985) 653-0185 FAX: (985) 653-0182

CONSTRUCTION FIELD REPORT



**ENVIRONMENTAL
ENGINEERING
SERVICES, INC.**
Consulting Engineers

MONTH / YEAR: MAY 2017

S	M	T	W	T	F	S
			10			

DAY:

ARRIVAL TIME 7:00 Am

PROJECT Ellington Levee Force Main

DEPARTURE TIME 2:00 Pm

JOB NO. 1405

CLIENT St. Charles Parish

WEATHER	TEMP	WIND	MOISTURE	REPORT NO
CLEAR	70-82	STILL	MODER	
PARTLY CLOUDY	32-50	MODER	MODER	
OVERCAST	5-47	MODER	MODER	
RAIN	70-85	MODER	MODER	
SNOW	85-UP	MODER	MODER	

CONTRACTOR Sealevel Construction

PROJECT MANAGER Donovan

AVERAGE FIELD FORCE

NAME OF CONTRACTOR	SUPERVISOR	LABOR	REMARKS
<u>SEA LEVEL</u>	<u>CHRIS</u>	<u>4</u>	

EQUIPMENT AT THE SITE

DEERE 135D
BOB CAT E50
UTILITY TRAILER

CONSTRUCTION ACTIVITIES

FINISHED OPEN CUTTING THE HOLE AND MADE THE TIE IN @ COUSIN'S. INSTALLED THE 12" VALVE ON THE OLD LINE PREPARING TO FLUSH THE OLD LINE IN THE MORNING. BACK FILLED A PORTION OF THE TIE IN HOLE. AFTER THE 12" VALVE WAS INSTALLED ON THE OLD LINE, IT BLEW OFF AND WE HAD TO REPAIR IT.

BY Elliot Madue TITLE Resident Project Rep PAGE 1 OF

610 BELLE TERRE BLVD.
LAPACE, LA 70068

PHONE: (985) 653-0185 FAX: (985) 653-0182

CONSTRUCTION FIELD REPORT

UES

**ENVIRONMENTAL
ENGINEERING
SERVICES, INC.**
Consulting Engineers

MONTH / YEAR: MAY 2017

DAY:

S	M	T	W	T	F	S
				11		

ARRIVAL TIME

7:00 Am

DEPARTURE TIME

5:00 pm

PROJECT Ellington Levee Force Main

JOB NO. 1405

CLIENT St. Charles Parish

CONTRACTOR Sealevel Construction

PROJECT MANAGER DONOVAN

WEATHER	CLEAR	OVERCAST	RAIN	SNOW
TEMP	70-82	82-85	85-90	85-UP
WIND	STILL	MODER	HIGH	REPORT NO
MOISTURE	DRY	MODER	WET	

AVERAGE FIELD FORCE

NAME OF CONTRACTOR	SUPERVISOR	LABOR	REMARKS
<u>SEA LEVEL</u>	<u>CARLOS</u>	<u>6</u>	

EQUIPMENT AT THE SITE

DEERE 135D
BOBCAT E50
UTILITY TRAILER

CONSTRUCTION ACTIVITIES

FLUSHED OLD LINE @ COUSINS → POND FOR 2 HRS.
DISCONNECTED PUMP REMOVED SHEET PILES, DROVE SHEET PILES BEHIND THE
NEW FITTINGS AND BACK FILLED THE HOLE. AT MR. BREAU'S, WE REMOVED
THE TEE & ARV FROM AERIAL CROSSING. INSTALLED THE ARV TO THE
BOTTOM TEE & CAPPED THE AERIAL CROSSING LINE. INSTALLED THE
MANHOLE & CLEANED UP MR. BREAU'S YARD. MOVED EQUIPMENT
OVER TO THE KELLOGG PUMPING STATION AND INSTALLED
THE MANHOLE.

BY

Elliott Madore

TITLE Resident Project Rep

PAGE 1 OF 1

610 BELLE TERRE BLVD.
LAPACE, LA 70068

PHONE (985) 653-0185 FAX (985) 653-0182